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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING

Date :
Subject:
From:

To:

December 8, 1997
Durako Paint, Detroit, Wayne County, Michigan
Dave Anderson, OSC, U.S. EPA, RSI, Grosse lie,
Michigan

P. Nadeau Attn: K. Mould, USEPA, OSWER, Wash. D. C .. (VIA LAN)
R. Karl, Chief, ERD, Chicago, IL ................. (VIA LAN)
B, Messenger, Chief, ESS, Chicago, IL ............ (VIA LAN)
M. Sensing, ESS, Chicago, IL ..................... (VIA LAN)
J El-Zein, Chief, RSI, Grosse He, MI.. ......... (VIA LAN)
B . Beauchamp, ORC, Chicago, IL. ....... .......... . (VIA LAN)
T Lesser, OPA, Chicago, IL. , . ......... . . ....... .... (VIA LAN)
C, Allen, OPA, Chicago, IL ...... „ . . . „ . . . „ . „ . , . . . . (VIA LAN)
R Spaulding, MDEQ, Livonia, MI., .................. (E-MAIL)
W Williams, Dept of Env, Detroit, MI.. (FAX: 313-224-1547)
Duty Officer, NRC, Washington D.C ................. (E-MAIL)
D, Henne, Department of Interior ........... . ...... (E-MAIL)
Lr. . J. Flynn, USCG AST, Fort Dix, NJ.. ............. (E-MAIL)

POLREP No . : POLREP 6

I I . BACKGROUND

Site No. :
Response Authority:
CERCLIS No. :
NPL Status:
Start Date:
Demobilization Date
Completion Date:

III. SITE INFORMATION

B510
CERCLA
MID 005 326 673
No
October 14, 1997
N/A
N/A

A. Incident Category Time Critical Removal Action at an
inactive paint production facility.

B . Site Descrition and Location

1. Site location



The Durako Paint site, a former paint manufacturing
facility, is located at 6315 East 7 Mile Road, Detroit,
Wayne County, Michigan (42°26'1.7" North, 83°2'19.8" West).
The site consists of two properties. The first property,
located at 6315 East 7 Mile Road, is approximately 21,000
square feet in area (210 feet by 100 feet).

The second property, located approximately 250 feet north of
the building property, is situated on the east side of Filer
Street. Both parcels of the site are located in a mixed
industrial/ residential area of Detroit.

Please refer to the initial POLREP for more detailed
information.

IV. RESPONSE INFORMATION

A. Situation

1 Current situation

A total of 1,810 waste drums have been staged on site and
sampled. Documentation, hazcatting, and overpacking
activities are being conducted. Waste drums are being
transported for disposal.

2 Removal activities to date

On 12-1-97, ERCS crew re-mobilize personnel to site after
the holiday weekend.

On 12-2-97, crew continues loading trucks with overpacked
flammable drums to be transported for disposal. Crew
continues sampling, hazcatting, and overpacking sampled
drums. Crew collects samples for analysis by EPA Central
Regional Laboratory. One truck load of flammable drums was
shipped off site.

On 12-3-97, crew continues sampling, hazcatting, and
overpacking drums. One truck load of flammable drums was
shipped off site,.

Oil 12-4-97, crew continues loading trucks with overpacked
flammable drums, sampling drums, and hazcatting. One truck



load of non-flammable drums and one truck load of flammable
drums were shipped off site.

0:i 12-5-97, crew continues sampling, hazcatting, and
overpacking drums. Two truck loads of overpacked flammable
drums were shipped off site,

On 12-6-97, crew completes drum sampling. Crew continues
overpacking and hazcatting sampled drums.

B. Planned Removal Activities and Next Steps

1 Continue hazcatting drum contents.

2, Continue transportation and disposal of waste drums.

3 Begin planning for removal and disposal (scrapping) of
above ground storage tanks and miscellaneous process
equipment.

C. Key Issues

None

V. COST INFORMATION

Costs as of 12-05-97.

Budgeted Spent Remaining

U.S. EPA
DIRECT $ 47,520 $ 10,798 $ 36,722
INDIRECT $ 93,600 $ 24,352 $ 69,248

START $ 160,000 $ 24,694 $ 135,306
ERGS $ 900,000 $ 490,406 $ 409,594
USCG $ 60,000 $ 19,759 $ 40,241

$1,261,120 $ 570,009 $ 691,111

Percent, of project funds remaining = 54.8%

NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written,



The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI, DISPOSITION OF WASTES

To date, 300 cubic yards (10 roll-off boxes) of non-
hazardous debris have been shipped to the Arbor Hills
Landfill in Northville, Michigan for disposal.

To date, 20 cubic yards (1 roll-off box) of hazardous debris
has been shipped to the City Environmental facility in
Detroit, Michigan for disposal.

To date, 16 truck loads (905 55-gallon drums) of flammable
overpacked drums have been shipped to the Petro-Chem
Processing facility in Detroit, Michigan for disposal.

To date, 3 truck loads (146 55-gallon drums) of non-
flammable overpacked drums have been shipped to the City
Environmental facility in Detroit, Michigan for disposal.

To date, 40 drums of usable product labeled, "Silver Met,"
have been picked up by Dupont (the owner) and transported to
the Dupont facility in Mount Clemens, Michigan.


